

TABLE 2. MILESTONES							
Milestone no.	Milestone name	WP no	Lead beneficiary	Delivery date from Annex I Month	Achieved Yes/No	Actual / Forecast achievement date Month	Comments
MS11	Workshop on Nanosensors	1	4	3	Yes	3	
MS12	Definition of benchmark cases	1	8	9	Yes	9	
MS21	Workshop on Energy Harvesting	2	5	12	Yes	13	
MS31	Fabrication of cooler containing strained layer	3	6	12	Yes	12	
MS41	RF microplates with optimized properties	4	7	12	Yes	12	
MS51	Who is Who guide	5	3	3	Yes	3	
MS52	Call for exchanges and for courses/seminars/training N1	5	3	3	Yes	3	
MS53	Call for exchanges and for courses/seminars/training N2	5	3	6	Yes	5	
MS54	Call for exchanges and for courses/seminars/training N3	5	3	9	Yes	8	
MS55	Call for exchanges and for courses/seminars/training N4	5	3	12	Yes	11	
MS61	Kick-off meeting	6	1	1	Yes	1	Sept. 13, 2010 (Sevilla)
MS62	Meeting of the Governing Board	6	1	12	Yes	13	Sept. 12, 2011 (Helsinki)